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St. Louis Downtown Site
Plant 1 RAS
IT IT Prepare Plant 1 RAS 15FEB02A 11JUL03

Plant 1 PRAR
SAIC Plant 1 USACE Review PRAR 18APR03A 15JUL03
COE USACE Submit Plant 1 PRAR to Regulators 27JUN03
SAIC Plant 1 Regulatory Review Draft 16JUL03 29JUL03
SAIC Plant 1 Regulator Review 29JUL03 19AUG03
SAIC Plant 1 Final PRAR 26AUG03 09SEP03

Plant 6 East Half and East
IT Restoration 08APR03A 17JUL03
IT RAS 15MAY03A 26SEP03
IT Plant 6EH Complete 26SEP03

Plant 7 East
IT Construction 30JUL03 18SEP03
IT RAS 19SEP03 15DEC03
IT Plant 7E Complete 15DEC03

Plant 7 North & South
IT Predesign Investigation 05MAR03A 06NOV03

Plant 6 West Half
IT Design-Bldg 101 12JUN03A 25JUL03

Midwest Waste
IT RAS 04FEB03A 29JUL03
IT Midwest Waste Complete 29JUL03

PSC Metals
IT Predesign 01OCT02A 29SEP03

McKinley Bridge
IT SLDS VPs Remediation/RAS Complete 27JUN03

Heintz Steel
IT Construction Phase II 17JUL03* 30SEP03

SLDS VP1 PRAR
SAIC SLDS VP1 Draft PRAR 31JUL03* 26AUG03
SAIC SLDS VP1 USACE Review Draft PRAR 27AUG03 17SEP03
SAIC SLDS VP1 USACE Review PRAR 18SEP03 06OCT03
SAIC SLDS VP1 Regulatory Review Draft 07OCT03 27OCT03
SAIC SLDS VP1 Regulator Review 28OCT03 24NOV03
SAIC SLDS VP1 Final PRAR 25NOV03 08DEC03

Thomas and Proetz Lumber
IT Predesign Investigation 01OCT02A 22SEP03

SLDS VP2 PRAR
SAIC SLDS VP2 Draft PRAR 04AUG03* 29AUG03
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IT Prepare Plant 1 RAS

Plant 1 USACE Review PRAR

USACE Submit Plant 1 PRAR to Regulators

Plant 1 Regulatory Review Draft

Plant 1 Regulator Review

Plant 1 Final PRAR

Restoration

RAS

Plant 6EH Complete

Construction

RAS

Plant 7E C

Predesign Investigation

Design-Bldg 101

RAS

Midwest Waste Complete

Predesign

SLDS VPs Remediation/RAS Complete

Construction Phase II

SLDS VP1 Draft PRAR

SLDS VP1 USACE Review Draft PRAR

SLDS VP1 USACE Review PRAR

SLDS VP1 Regulatory Review Draft

SLDS VP1 Regulator Revie

SLDS VP1 Final

Predesign Investigation

SLDS VP2 Draft PRAR
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SAIC SLDS VP2 USACE Review Draft PRAR 02SEP03 19SEP03
SAIC SLDS VP2 USACE Review PRAR 22SEP03 10OCT03
SAIC SLDS VP2 Regulatory Review Draft 13OCT03 30OCT03
SAIC SLDS VP2 Regulator Review 31OCT03 28NOV03
SAIC SLDS VP2 Final PRAR 01DEC03 11DEC03

SLDS Sewer Study
SAIC Conduct Research to Support Report 01OCT02A 21OCT03
SAIC Prepare Draft Report 22OCT03 18NOV03
SAIC Receive USACE Comments 19NOV03 17DEC03

SLDS Phase II
SAIC Consolidate Research & Draft Report 05AUG03 08AUG03
SAIC Draft Report Internal Review 11AUG03 15AUG03
SAIC Draft Report Internal Review Comment Resolution 18AUG03 21AUG03
SAIC Draft Report DQC & Word Processing 22AUG03 26AUG03
SAIC Draft Submittal to USACE 27AUG03 27AUG03
SAIC Draft Review by USACE 28AUG03 10SEP03
SAIC Final Draft Preparation 11SEP03 29SEP03
SAIC Final Draft Report Internal Review 30SEP03 06OCT03
SAIC Final Draft Report Internal Review Comment Resol 07OCT03 13OCT03
SAIC Final Draft Report DQC & Word Processing 14OCT03 16OCT03
SAIC Final Draft Submittal to USACE 17OCT03 17OCT03
SAIC Final Draft Review by USACE 20OCT03 31OCT03
SAIC Revision 0 Preparation 03NOV03 13NOV03
SAIC Revision 0 Internal Review 14NOV03 20NOV03
SAIC Revision 0 Internal Review Comment Resolution 21NOV03 28NOV03
SAIC Revision 0 DQC & Word Processing 01DEC03 02DEC03
SAIC Revision 0 Submittal to USACE 03DEC03 03DEC03

McKinley Bridge
IT Predesign Investigation 01OCT02A 29AUG03
IT Design 09APR03A 17SEP03
IT Construction 01OCT03 30OCT03

GRAA Report
SAIC Phase 1, GRAAA Prep Final 27MAY03A 26JUN03
SAIC Phase 1, GRAAA Submit Final 02JUL03

Final Status Evaluation Property #1
SAIC Property #1 Draft Final Status Evaluation 04AUG03* 22AUG03
SAIC Property #1 USACE Draft Review Final Status Eval 25AUG03 11SEP03
SAIC Property #1 USACE Review Final Status Eval 12SEP03 30SEP03
SAIC Property #1 Regulatory Review Draft 01OCT03 21OCT03
SAIC Property #1 Regulator Review 22OCT03 18NOV03
SAIC Property #1 Final Status Evaluation 19NOV03 02DEC03

Final Status Evaluation Property #2
SAIC Property #2 Draft Final Status Evaluation 04AUG03* 20AUG03
SAIC Property #2 USACE Draft Review Final Status Eval 21AUG03 11SEP03
SAIC Property #2 USACE Review Final Status Eval 12SEP03 02OCT03
SAIC Property #2 Regulatory Review Draft 03OCT03 23OCT03
SAIC Property #2 Regulator Review 24OCT03 20NOV03
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SLDS VP2 USACE Review Draft PRAR

SLDS VP2 USACE Review PRAR

SLDS VP2 Regulatory Review Draft

SLDS VP2 Regulator R

SLDS VP2 Fin

Conduct Research to Support Report

Prepare Draft Report

Receive U

Consolidate Research & Draft Report

Draft Report Internal Review

Draft Report Internal Review Comment Resolution

Draft Report DQC & Word Processing

Draft Submittal to USACE

Draft Review by USACE

Final Draft Preparation

Final Draft Report Internal Review

Final Draft Report Internal Review Comment Resol

Final Draft Report DQC & Word Processing

Final Draft Submittal to USACE

Final Draft Review by USACE

Revision 0 Preparation

Revision 0 Internal Review

Revision 0 Internal Rev

Revision 0 DQC & W

Revision 0 Submitta

Predesign Investigation

Design

Construction

Phase 1, GRAAA Prep Final

Phase 1, GRAAA Submit Final

Property #1 Draft Final Status Evaluation

Property #1 USACE Draft Review Final Status Eval

Property #1 USACE Review Final Status Eval

Property #1 Regulatory Review Draft

Property #1 Regulator Review

Property #1 Final St

Property #2 Draft Final Status Evaluation

Property #2 USACE Draft Review Final Status Eval

Property #2 USACE Review Final Status Eval

Property #2 Regulatory Review Draft

Property #2 Regulator Review
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SAIC Property #2 Final Status Evaluation 21NOV03 04DEC03

Final Status Evaluation Property #3
SAIC Property #3 Draft Final Status Evaluation 04AUG03* 22AUG03
SAIC Property #3 USACE Draft Review Final Status Eval 25AUG03 15SEP03
SAIC Property #3 USACE Review Final Status Eval 16SEP03 06OCT03
SAIC Property #3 Regulatory Review Draft 07OCT03 27OCT03
SAIC Property #3 Regulator Review 28OCT03 24NOV03
SAIC Property #3 Final Status Evaluation 25NOV03 05DEC03

Final Status Evaluation Property #4
SAIC Property #4 Draft Final Status Evaluation 04AUG03* 22AUG03
SAIC Property #4 USACE Draft Review Final Status Eval 25AUG03 15SEP03
SAIC Property #4 USACE Review Final Status Eval 16SEP03 06OCT03
SAIC Property #4 Regulatory Review Draft 07OCT03 24OCT03
SAIC Property #4 Regulator Review 27OCT03 21NOV03
SAIC Property #4 Final Status Evaluation 24NOV03 04DEC03

Final Status Evaluation Property #5
SAIC Property #5 Draft Final Status Evaluation 04AUG03* 22AUG03
SAIC Property #5 USACE Draft Review Final Status Eval 25AUG03 15SEP03
SAIC Property #5 USACE Review Final Status Eval 16SEP03 03OCT03
SAIC Property #5 Regulatory Review Draft 06OCT03 24OCT03
SAIC Property #5 Regulator Review 27OCT03 20NOV03
SAIC Property #5 Final Status Evaluation 21NOV03 04DEC03

Final Status Evaluation Property #6
SAIC Property #6 Draft Final Status Evaluation 04AUG03* 21AUG03
SAIC Property #6 USACE Draft Review Final Status Eval 22AUG03 11SEP03
SAIC Property #6 USACE Review Final Status Eval 12SEP03 01OCT03
SAIC Property #6 Regulatory Review Draft 02OCT03 21OCT03
SAIC Property #6 Regulator Review 22OCT03 17NOV03
SAIC Property #6 Final Status Evaluation 18NOV03 28NOV03

Final Status Evaluation Property #7
SAIC Property #7 Draft Final Status Evaluation 04AUG03* 22AUG03
SAIC Property #7 USACE Draft Review Final Status Eval 25AUG03 12SEP03
SAIC Property #7 USACE Review Final Status Eval 15SEP03 03OCT03
SAIC Property #7 Regulatory Review Draft 06OCT03 24OCT03
SAIC Property #7 Regulator Review 27OCT03 20NOV03
SAIC Property #7 Final Status Evaluation 21NOV03 28NOV03

Project Support
IT SLDS Complete 27JUN03

SLDS Structures FSSP Implementation
SAIC SLDS Structures Reg Rev Draft FSS Impl.Plan 12NOV02A 27JUN03
SAIC SLDS Structures Reg Review FSS Impl.Plan 30JUN03 28JUL03
SAIC SLDS Structures Final FSS Impl.Plan 29JUL03 11AUG03

Remedial Action Verification Attempts
SAIC SLDS Verification Events 01OCT02A 30SEP03
SAIC SLDS VP Verification Events 01OCT02A 30SEP03

VPSOUT
IT Historical Review 02JUN03A 18SEP03
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Property #2 Final S

Property #3 Draft Final Status Evaluation

Property #3 USACE Draft Review Final Status Eval

Property #3 USACE Review Final Status Eval

Property #3 Regulatory Review Draft

Property #3 Regulator Rev

Property #3 Final 

Property #4 Draft Final Status Evaluation

Property #4 USACE Draft Review Final Status Eval

Property #4 USACE Review Final Status Eval

Property #4 Regulatory Review Draft

Property #4 Regulator Revie

Property #4 Final S

Property #5 Draft Final Status Evaluation

Property #5 USACE Draft Review Final Status Eval

Property #5 USACE Review Final Status Eval

Property #5 Regulatory Review Draft

Property #5 Regulator Review

Property #5 Final S

Property #6 Draft Final Status Evaluation

Property #6 USACE Draft Review Final Status Eval

Property #6 USACE Review Final Status Eval

Property #6 Regulatory Review Draft

Property #6 Regulator Review

Property #6 Final Statu

Property #7 Draft Final Status Evaluation

Property #7 USACE Draft Review Final Status Eval

Property #7 USACE Review Final Status Eval

Property #7 Regulatory Review Draft

Property #7 Regulator Review

Property #7 Final Statu

SLDS Complete

SLDS Structures Reg Rev Draft FSS Impl.Plan

SLDS Structures Reg Review FSS Impl.Plan

SLDS Structures Final FSS Impl.Plan

SLDS Verification Events

SLDS VP Verification Events

Historical Review
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WBROAD
IT Historical Review 15JUL03 30SEP03
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Historical Review
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